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PROGRAMMED AMOUNT 
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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution FP-06-65, allocating $2,081,000 for 
the project described on the following pages.  
 
ISSUE: 
  
The project described on the following pages is programmed in the 2006 State Highway Operation 
and Protection Program (SHOPP) for $1,700,000.  The current estimate for the project is $2,081,000, 
exceeding the programmed amount by more than 20 percent.  The Department is ready to proceed 
with the project and is requesting an allocation at this time. 
 
RESOLUTION: 
 
Resolved, that $2,081,000 be allocated from the Budget Act of 2006, Budget Act Item 2660-302-
0890, to provide funds for the project described on the following pages. 
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Project # 

Allocation Amount 
Recipient 

 
County 

Dist-Co-Rte 
Postmile 

 
Location 

Project Description 
Project Support Expenditures 

EA 
PPNO 

Program/Year 
Prog Amount 

Budget Year 
Item # 

Program 
Codes 

Allocation 
Amount 

 
State 

Federal 
 

Total Amount 
 
2.5d. Projects with Cost Increases Greater than 20 Percent of Programmed Amount Resolution FP-06-65 

1 
$2,081,000 

 
Riverside 

08S-Riv-60 
28.8/29.9 

 
In Beaumont, west of Route 10.  Install median barrier and 
modify drainage inlets. 

 
0G4601 

08-0046E 
SHOPP/06-07 

 
$1,700,000 

 
2006-07 

302-0890 
20.20.201.010 

 
 

$2,081,000 
 
 

$2,081,000 

 
RECOMMENDATION: 
The Department recommends that this request for $2,081,000 be approved to allow this project to be 
advertised. 
 

           
 
PROJECT DESCRIPTION: 
This project is located on Route 60 in Riverside County near the city of Beaumont, from 1.6 miles to 
0.6 miles west of Interstate 10/Route 60 Separation.  This safety project is to install a concrete 
median barrier and modify drainage inlets. 
 
FUNDING STATUS: 
The project is currently programmed in the 2006 SHOPP for $1,700,000.  This request for 
$2,081,000 results in an increase of $381,000 (22 percent) above the current programmed amount. 
 
REASONS FOR COST INCREASE: 
The project was accelerated because it was in the best interest of the public’s safety.  The Project 
Report (PR) was approved in March 2006.  The Plans, Specifications and Estimate (PS&E) was 
completed in August 2006, with a certified estimate done in October 2006.  In comparing the PS&E 
with the PR, it was determined that the length of the median barrier was underestimated.  This 
contributed to a cost increase in traffic related items, concrete barrier and asphalt concrete.  In 

Project Locations 
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addition, drainage related items were unaccounted for in the PR but are now included in the PS&E.  
Also, during the PS&E phase, an analysis of operational needs determined that the project needs to 
be a 65-day project, not a 50-day project as specified in the PR.  The Department’s PS&E guidelines 
specify that once a contract goes beyond 50 days, mobilization must be increased accordingly.  
Approximately $175,000 more is required for this item.   
 
FUNDING OPTIONS: 
OPTION A: Approve this request, as presented above, for $2,081,000 to allow this project to be 

advertised.   
 
OPTION B:  Deny this request and direct the Department to adjust the project to remain within the 

programmed amount.  The Department has considered this option and determined that 
reducing the scope of work and executing another project will result in overall higher 
costs, more disruption to the traveling public, and will not effectively improve safety.  
This is a safety project and includes only the minimum scope of work to accomplish 
the purpose and need of the project.   

 
RECOMMENDED OPTION: 
The Department recommends that this request for $2,081,000, as presented in Option A above, be 
approved to allow this project to be advertised. 
 


